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SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to increase the estimated cost of the three month period of performance CLIN 1002 to reflect start up
costs, decrease the estimated amount of option CLIN 1003 by the same amount and add CMC incremental funding.

All other terms and conditions remain unchanged.

1. CONTRACTID CODE PAGE OF PAGES

U 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 26-Sep-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N00244-08-C-0032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

29-Aug-2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt ofOffer is extended, is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
mutual agreement
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00002

2. AMENDMENT/MODIFICATION NO. 5. PROJECTNO.(Ifapplicable)

6. ISSUED BY

3. EFFECTIVE DATE

26-Sep-2008

CODE

FISC SAN DIEGO
CODE 200
937 N HARBOR DRIVE SUITE 60
SAN DIEGO CA 92132-0060

N00244 7. ADMINISTERED BY (Ifother than item6)

4. REQUISITION/PURCHASE REQ. NO.

CODE N00244

CAPE FOX PROFESSIONAL SERVICES, LLC
JOSEPH HUNT
11400 LUCASVILLE RD
MANASSAS VA 20112-4424

FACILITY CODE31JD1CODE

bob.link@navy.milEMAIL:619-532-3445TEL:

ROBERT B. LINK / CONTRACT SPECIALIST

Modification Control Number: ndzrbl010828852



N00244-08-C-0032
P00002

Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $138,000.00 from $7,250,075.00 to $7,388,075.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1002
The estimated/max cost has increased by $132,323.00 from $479,432.00 to $611,755.00.
The fixed fee has increased by $5,677.00 from $20,568.00 to $26,245.00.
The total cost of this line item has increased by $138,000.00 from $500,000.00 to $638,000.00.

CLIN 1003
The estimated/max cost has decreased by $132,323.00 from $3,835,478.00 to $3,703,155.00.
The fixed fee has decreased by $5,677.00 from $164,572.00 to $158,895.00.
The total cost of this line item has decreased by $138,000.00 from $4,000,050.00 to $3,862,050.00.

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $138,000.00 from
$7,250,075.00 to $7,388,075.00.

CLIN 1002:

AB: 1781106 27A0 000 00027 0 067443 2D 000000 08608RCSA002 (CIN M0006608RCSA0020001) was
increased by $138,000.00 from $500,000.00 to $638,000.00

(End of Summary of Changes)
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